



### Progresso e Habitação de São Carlos S/A PROHAB SÃO CARLOS

RUA: SÃO JOAQUIM N° 958 CENTRO TEL 3373-7600 CEP 13560-300 - CNPJ 55.428.072/0001-26

#### CRONOGRAMA FÍSICO FINANCEIRO

OBRA: ÁREA DE LAZER JARDIM ZAVAGLIA															
LOCAL: RUA DEPUTADO ANTONIO DONATO, APU Nº20.107															
ITEM	DISCRIMINAÇÃO	PREÇOS R\$	ETAPAS (SEMANAS)												
			1	2	3	4	5	6	7	8	9	10	11	12	
1	SERVIÇOS PRELIMINARES	R\$ 2.615,85 0,78%	R\$ 653,96 25%	R\$ -	R\$ -	R\$ -	R\$ -	R\$ 653,96 25%	R\$ -	R\$ -	R\$ -	R\$ 653,96 25%	R\$ -	R\$ -	R\$ 653,96 25%
2	TERRAPLANAGEM	R\$ 34.408,57 10,23%	R\$ 3.440,86 10%	R\$ 10.322,57 30%	R\$ 10.322,57 30%	R\$ 10.322,57 30%	R\$ -	R\$ -	R\$ -	R\$ -	R\$ -	R\$ -	R\$ -	R\$ -	R\$ -
3	PASSEIO DE CONCRETO	R\$ 64.199,30 19,08%	R\$ -	R\$ -	R\$ -	R\$ -	R\$ 16.049,82 25%	R\$ 19.259,79 30%	R\$ 12.839,86 20%	R\$ 9.629,89 15%	R\$ 6.419,93 10%	R\$ -	R\$ -	R\$ -	R\$ -
4	CALÇADA	R\$ 44.494,17 13,22%	R\$ -	R\$ -	R\$ -	R\$ 4.449,42 10%	R\$ 8.898,83 20%	R\$ 22.247,08 50%	R\$ 8.898,83 20%	R\$ -	R\$ -	R\$ -	R\$ -	R\$ -	R\$ -
5	QUADRA DE AREIA	R\$ 46.501,74 13,82%	R\$ -	R\$ -	R\$ -	R\$ -	R\$ 4.650,17 10%	R\$ 9.300,35 20%	R\$ 9.300,35 20%	R\$ 9.300,35 20%	R\$ 9.300,35 20%	R\$ 4.650,17 10%	R\$ -	R\$ -	R\$ -
6	RAMPA E ESCADA	R\$ 11.684,63 3,47%	R\$ -	R\$ -	R\$ -	R\$ 1.752,69 15%	R\$ 2.921,16 25%	R\$ 2.921,16 25%	R\$ 1.752,69 15%	R\$ 1.752,69 15%	R\$ 584,23 5%	R\$ -	R\$ -	R\$ -	R\$ -
7	ILUMINAÇÃO	R\$ 47.802,09 14,21%	R\$ -	R\$ -	R\$ 4.780,21 10%	R\$ 7.170,31 15%	R\$ 9.560,42 20%	R\$ 9.560,42 20%	R\$ 7.170,31 15%	R\$ 4.780,21 10%	R\$ -	R\$ -	R\$ 4.780,21 10%	R\$ -	R\$ -
8	MISCELANEAS DE ACESSIBILIDADE	R\$ 765,81 0,23%	R\$ -	R\$ -	R\$ -	R\$ -	R\$ -	R\$ -	R\$ -	R\$ -	R\$ -	R\$ 765,81 100%	R\$ -	R\$ -	R\$ -
9	PLAYGROUND INCLUSIVO	R\$ 35.905,15 10,67%	R\$ -	R\$ -	R\$ -	R\$ -	R\$ -	R\$ -	R\$ -	R\$ 8.976,29 25%	R\$ 17.952,57 50%	R\$ 8.976,29 25%	R\$ -	R\$ -	R\$ -
10	ACADEMIA AO AR LIVRE	R\$ 19.748,66 5,87%	R\$ -	R\$ -	R\$ -	R\$ -	R\$ -	R\$ -	R\$ -	R\$ 4.937,17 25%	R\$ 9.874,33 50%	R\$ 4.937,17 25%	R\$ -	R\$ -	R\$ -
11	SERVIÇOS COMPLEMENTARES	R\$ 28.356,66 8,43%	R\$ -	R\$ -	R\$ -	R\$ -	R\$ -	R\$ -	R\$ -	R\$ -	R\$ 7.089,17 25%	R\$ 7.089,17 25%	R\$ 7.089,17 25%	R\$ 7.089,17 25%	R\$ 7.089,17 25%
12	TOTAL PARCIAL	R\$ 336.482,63	R\$ 4.094,82	R\$ 10.322,57	R\$ 15.102,78	R\$ 23.695,00	R\$ 42.734,37	R\$ 63.288,80	R\$ 39.962,05	R\$ 39.376,60	R\$ 51.874,54	R\$ 26.418,60	R\$ 11.869,37	R\$ 7.743,13	R\$ 7.743,13
13	TOTAL ACUMULADO	R\$ 336.482,63 100,00%	R\$ 4.094,82	R\$ 14.417,39	R\$ 29.520,17	R\$ 53.215,17	R\$ 95.949,54	R\$ 159.238,33	R\$ 199.200,38	R\$ 238.576,98	R\$ 290.451,52	R\$ 316.870,13	R\$ 328.739,50	R\$ 336.482,63	R\$ 336.482,63

