



Progresso e Habitação de São Carlos S/A PROHAB SÃO CARLOS

RUA: SÃO JOAQUIM Nº 958 CENTRO TEL 3373-7600 CEP 13560-300 - CNPJ 55.428.072/0001-26

CRONOGRAMA FÍSICO FINANCEIRO

OBRA:	ÁREA DE LAZER JARDIM ITAMARATY															
LOCAL:	Rua Benjamin Lopes, código APU nº 16.032, São Carlos - SP															
ITEM	DISCRIMINAÇÃO	PREÇOS R\$	ETAPAS (SEMANAS)													
			1	2	3	4	5	6	7	8	9	10	11	12		
1	SERVIÇOS PRELIMINARES	R\$ 2.615,85 0,64%	R\$ 653,96 25%	R\$ -	R\$ -	R\$ -	R\$ -	R\$ 653,96 25%	R\$ -	R\$ -	R\$ -	R\$ -	R\$ 653,96 25%	R\$ -	R\$ -	R\$ 653,96 25%
2	TERRAPLANAGEM	R\$ 47.928,47 11,68%	R\$ 4.792,85 10%	R\$ 14.378,54 30%	R\$ 14.378,54 30%	R\$ 14.378,54 30%	R\$ -	R\$ -	R\$ -	R\$ -	R\$ -	R\$ -	R\$ -	R\$ -	R\$ -	R\$ -
3	PASSEIO EM CONCRETO	R\$ 56.975,16 13,88%	R\$ -	R\$ -	R\$ -	R\$ -	R\$ 14.243,79 25%	R\$ 17.092,55 30%	R\$ 11.395,03 20%	R\$ 8.546,27 15%	R\$ 5.697,52 10%	R\$ -	R\$ -	R\$ -	R\$ -	
4	ESTACIONAMENTO	R\$ 66.727,46 16,26%	R\$ -	R\$ -	R\$ -	R\$ 6.672,75 10%	R\$ 13.345,49 20%	R\$ 33.363,73 50%	R\$ 13.345,49 20%	R\$ -	R\$ -	R\$ -	R\$ -	R\$ -	R\$ -	R\$ -
5	QUADRA DE AREIA	R\$ 37.788,98 9,21%	R\$ -	R\$ -	R\$ -	R\$ -	R\$ -	R\$ -	R\$ 18.894,49 50%	R\$ 18.894,49 50%	R\$ -	R\$ -	R\$ -	R\$ -	R\$ -	
6	BEBEDOURO	R\$ 685,47 0,17%	R\$ -	R\$ -	R\$ -	R\$ 137,09 20%	R\$ 137,09 20%	R\$ 137,09 20%	R\$ 137,09 20%	R\$ 137,09 20%	R\$ -	R\$ -	R\$ -	R\$ -	R\$ -	
7	ILUMINAÇÃO	R\$ 114.535,34 27,91%	R\$ -	R\$ -	R\$ -	R\$ 11.453,53 10%	R\$ 11.453,53 10%	R\$ 11.453,53 10%	R\$ 22.907,07 20%	R\$ 22.907,07 20%	R\$ 22.907,07 20%	R\$ -	R\$ -	R\$ 11.453,53 10%	R\$ -	
8	CALISTENIA	R\$ 4.307,76 1,05%	R\$ -	R\$ -	R\$ -	R\$ -	R\$ -	R\$ -	R\$ -	R\$ -	R\$ -	R\$ 2.153,88 50%	R\$ 2.153,88 50%	R\$ -	R\$ -	
9	PLAYGROUND	R\$ 35.905,15 8,75%	R\$ -	R\$ -	R\$ -	R\$ -	R\$ -	R\$ -	R\$ -	R\$ -	R\$ 17.952,57 50%	R\$ 17.952,57 50%	R\$ -	R\$ -	R\$ -	
10	SERVIÇOS COMPLEMENTARES	R\$ 42.905,01 10,46%	R\$ -	R\$ -	R\$ -	R\$ -	R\$ -	R\$ 10.726,25 25%	R\$ 21.452,50 50%	R\$ 2.145,25 5%	R\$ -	R\$ -	R\$ -	R\$ -	R\$ 8.581,00 20%	
12	TOTAL PARCIAL	R\$ 410.374,63	R\$ 5.446,81	R\$ 14.378,54	R\$ 14.378,54	R\$ 32.641,91	R\$ 39.833,87	R\$ 72.773,15	R\$ 88.131,68	R\$ 52.630,18	R\$ 47.211,12	R\$ 20.106,45	R\$ 13.607,41	R\$ 9.234,96	R\$ 410.374,63	
13	TOTAL ACUMULADO	100,00%	R\$ 5.446,81	R\$ 19.825,35	R\$ 34.203,89	R\$ 66.845,81	R\$ 106.679,68	R\$ 179.452,83	R\$ 267.584,51	R\$ 320.214,69	R\$ 367.425,81	R\$ 387.532,26	R\$ 401.139,67	R\$ 410.374,63	R\$ 410.374,63	

